



# Cormonachan Woodlands

Annual Work Programme for Cormonachan Woodlands  
1st April 2016 to 31st March 2017

- 1) Removal of Rhododendron (Action: CWA & Ardroy) 3-5 years in Area 3 & 6
- 2) Removal of Sitka spruce (Action: Ardroy & CWA) Area 1 by FCS Licences
- 3) Maintenance of existing paths (Action: CWA) Areas 1, 2 & 3
- 4) Maintenance of ditches (Action: CWA & Ardroy) Areas 4, 5 & 9
- 5) Installation of way marker posts (Action: CWA) Areas 1, 2 & 3 Completed
- 6) Maintenance of Jan's Hut, Shed and Toilet (Action: Ardroy) Area 2
- 7) Removal of high risk trees (Action: FCS) Areas 1,2, 3, 6, 7, 8 & 9 Completed
- 8) Installation of squirrel feeders (Action: Ardroy) Areas 1 & 2 Completed
- 9) Provision of site map and aerial photographs of CW (Action: FCS) Completed
- 10) Installation of first natural sculpture in CW (Action: CWA) Area 8
- 11) Obtain planning permission for car park and construct (Action: CWA)  
Planning permission obtained 23/8/16 - Now fund raising for construction
- 12) Cut down up to 5 m<sup>3</sup> of under planted Sitka spruce (Action: Fife ranger volunteers) Area 1 by FCS Licence
- 13) Cut top of largest Sitka spruce tree at south west corner of CW and convert to a totem pole (Action: Ardroy & CWA) Lopped 4/8/16 - Area 1
- 14) Clear path at north east corner of CW leading to Lochwood (Action: CWA) Area 6
- 15) Plan for a woodlands survey for CW for volunteers (Action: CWA) Area 1
- 16) Equipment & Tools maintenance (Action: CWA) Jan's Hideaway Ongoing
- 17) Cleaning of compost toilet in CW (Action: CWA) Area 2 - Ongoing
- 18) Prepare 'crib' sheet for Ardroy Instructors (Action: Ardroy & CWA) Areas 1- 9